COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2011

ESTI MATE SUMVARY 10: 12: 41
CONTI D: C17804 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 17804- BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 40.5 DAYS TI VE ALLOW 155 WORK DAYS
US 287 REPLACE DRY CREEK BRI DG PERCENT TI ME: 26.13 ORI G TI ME ALLOW 155 WORK DAYS
PRQJECT NO FBR2873- 159
US 287 REPLACE DRY CREEK BRI DG
NAME OF ROAD: 287C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
MOUNTAI N CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 28/ 2011 DATE TI ME STARTED 07/17/2011
P.O. BOX 405 DATE LET 06/ 09/ 2011 DATE WORK BEGAN
DATE AWARDED 06/ 22/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 12/ 2011 DATE ACCEPTED
PLATTEVI LLE CO 80651-04(970-785-6161 DATE NOTI CE TO PROCEED 07/17/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 871, 950. 01 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMI:  $ 1,735 850.75 NON-PARTI Cl PATI NG 494, 110. 10 236, 762. 26
PERCENT COMPLETE: 26. 40% TOTAL EARNI NGS 494, 110. 10 236, 762. 26
FUNDS AVAI LABLE: $ 1,377,839.91 STOCKPI LED MATER ALS 596. 24 -2,935.12
GROSS EARNI NGS 494, 706. 34 233, 827.14
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 13, 635. 30 -6, 904. 86
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 481, 071. 04 226, 922. 28
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 481, 071. 04 226, 922. 28
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 226, 922. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17804-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FBR2873- 159 ESTI MATE NO 0003 10: 12: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0005 202- 00000 Renoval of Structures and Cbstructions 0. 000 0. 000
LS 0. 000 0. 00
2, 900. 00000 0. 000 0. 00
0010 202-00010 *Renoval of Tree 125. 000 93. 000
EACH 7.000 2,800. 00
400. 00000 100. 000 40, 000. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 9. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 47. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0025 202-00220 Renoval of Asphalt Mat 729. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0030 202-00250 *Removal of Pavenment Marking 1, 220. 000 0. 000
SF 0. 000 0. 00
2. 75000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0040 202-01000 *Renoval of Fence 1, 129. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0045 203-00010 Uncl assi fied Excavation (Conplete In Place) 14, 148. 000 464. 000
CY 4, 200. 000 47, 880. 00
11. 40000 4, 664. 000 53, 169. 60
0050 203-00100 Mick Excavation 450. 000 0. 000
cY 228. 000 2,599. 20
11. 40000 228. 000 2,599. 20
0055 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00

128. 00000 0. 000 0. 00



CONTI D C17804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17804-BI D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: FBR2873- 159 ESTI MATE NO 0003 10:12: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADVWAY
0060 203-01500 Bl adi ng 50. 000 9. 500
HOUR 7.000 630. 00
90. 00000 16. 500 1, 485. 00
0065 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0070 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0075 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
134. 00000 0. 000 0.00
0080 203-01620 Sweepi ng 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0085 206-00510 Filter Material (O ass A 572. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 207-00205 Topsoi | 1, 451. 000 0. 000
CcY 0. 000 0. 00
8. 50000 0. 000 0. 00
0095 208-00002 Erosion Log (12 Inch) 600. 000 510. 000
LF 0. 000 0. 00
3. 40000 510. 000 1,734.00
0100 208-00010 Er osi on Bal es 30. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0.00
0105 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0.00
1. 05000 0. 000 0.00
0106 208-00300  Tenporary Bernms MR SMOO #3 606. 000 0. 000
LF 606. 000 2,636. 10
4. 35000 606. 000 2,636. 10



CONTI D C17804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17804-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FBR2873- 159 ESTI MATE NO 0003 10: 12: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0110 208-00034 Gravel Bag 150. 000 0. 000
LF 0. 000 0. 00
4. 40000 0. 000 0. 00
0115 208- 00045 Concrete Washout Structure 4. 000 1. 000
EACH 0. 000 0. 00
490. 00000 1. 000 490. 00
0120 208-00060 Tenporary Slope Drain 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0125 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
1, 134. 00000 1. 000 1,134.00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0140 208-00107  Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0145 208-00206 Erosi on Control Supervisor 155. 000 45. 000
DAY 20. 000 800. 00
40. 00000 65. 000 2, 600. 00
0150 210-00810 Reset Gound Sign 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0155 212-00006 Seedi ng (Native) 3.200 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0160 212-00032 Soi | Condi tioni ng 2.700 0. 000
ACRE 0. 000 0. 00

1, 850. 00000 0. 000 0.00



CONTI D C17804 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17804- Bl D ESTI MATE RUN 11/ 14/ 2011
PRQJECT: FBR2873- 159 ESTI MATE NO 0003 10: 12: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0165 213-00002 Mil ching (Weed Free Hay) 2.900 0. 000
ACRE 0. 000 0. 00
510. 00000 0. 000 0. 00
0170 213-00061 Mil ch Tackifier 480. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
0175 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 533. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0180 240-00010 Renoval of Nests 52. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0185 240- 00020 Netting 775. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0190 250- 00100 *Environmental Health and Safety 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0195 250- 00220 Hazar dous Waste Di sposal 58. 000 0. 000
CY 0. 000 0. 00
44. 00000 0. 000 0. 00
0200 304- 06000 Aggregate Base Course (Cl ass 6) 557. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
215. 00000 0. 000 0. 00
0210 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 553. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0215 420-00113 Geotextile (Drainage) (O ass 2) 3, 428. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00



CONTI D C17804 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17804- BI D ESTI MATE RUN 11/ 14/2011
PRQJECT: FBR2873- 159 ESTI MATE NO 0003 10: 12: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0220 506- 00035 G outed Riprap 40. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0225 506-00209 Riprap (9 Inch) 5,011. 000 0. 000
CY 0. 000 0. 00
42. 50000 0. 000 0. 00
0230 604- 00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 75. 000 0. 000
LF 0. 000 0. 00
20. 35000 0. 000 0. 00
0240 606-00710 Quardrail Type 7 (Style CA) 60. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0245 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 238. 00000 0. 000 0. 00
0250 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
786. 00000 0. 000 0. 00
0255 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 205. 00000 0. 000 0. 00
0260 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 782. 00000 0. 000 0. 00
0265 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0270 612-00003 Delineator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C17804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17804-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FBR2873- 159 ESTI MATE NO 0003 10: 12: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0275 612- 00021 Del i neator (Type |) (Barrier) 2.000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0280 621-00450 *Det our Pavenent 2,220. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0285 624-20301 Det our Drainage Pipe (dass 0) 1. 000 0. 660
LS 0.340 8, 500. 00
25, 000. 00000 1. 000 25, 000. 00
0290 625- 00000 *Construction Surveying 1. 000 0.270
LS 0. 200 2, 300. 00
11, 500. 00000 0. 470 5, 405. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0.100 6, 600. 00
66, 000. 00000 0. 600 39, 600. 00
0300 626- 01000 Public Information Services 1. 000 0. 050
LS 0. 350 805. 00
2, 300. 00000 0. 400 920. 00
0305 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 36. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0310 630- 00000 *Fl aggi ng 900. 000 124.000
HOUR 335. 500 7,045. 50
21. 00000 459. 500 9, 649. 50
0315 630- 00007 *Traffic Control Inspection 100. 000 36. 000
DAY 8. 000 976. 00
122. 00000 44.000 5, 368. 00
0320 630-00012 *Traffic Control Managenent 155. 000 10. 000
DAY 16. 000 7, 040. 00
440. 00000 26. 000 11, 440. 00
0325 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0. 00

440. 00000 2.000 880. 00



CONTI D C17804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17804-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FBR2873- 159 ESTI MATE NO 0003 10: 12: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0330 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 500 275. 00
550. 00000 0. 500 275. 00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 3. 000
EACH 0. 000 0. 00
50. 00000 3. 000 150. 00
0340 630-80342 *Construction Traffic Sign (Panel Size B) 43. 000 5. 500
EACH 0. 000 0. 00
50. 00000 5.500 275. 00
0345 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 0. 000 0. 00
66. 00000 3. 000 198. 00
0350 630-80344 *Construction Traffic Sign (Special) 82. 000 41.000
SF 0. 000 0. 00
11. 00000 41. 000 451. 00
0355 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 35. 000 4. 500
EACH 0. 000 0. 00
29. 00000 4. 500 130. 50
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 3. 000
EACH 0. 000 0. 00
39. 00000 3. 000 117.00
0370 630-80370 Concrete Barrier (Tenporary) 1, 325. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0375 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
4. 50000 0. 000 0. 00
0380 700-70010 F/ A M nor Contract Revisions 95, 650. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17804-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FBR2873- 159 ESTI MATE NO 0003 10: 12: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0385 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70021 F/ A On-The-Job Trai nee 320. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70028 F/ A ESB Program 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0250 CURRENT AMI ¢ 1,069,331.15$% 90, 886.80 $ 206, 806. 90
CAT NOO0350 BE STRUCTURES

0415 202- 00035 Renoval of Pipe 60. 000 0. 000
LF 60. 000 930. 00
15. 50000 60. 000 930. 00
0420 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0425 206- 00000 Structure Excavation 3, 803. 000 1, 070. 000
cY 1, 165. 000 13, 281. 00
11. 40000 2,235. 000 25, 479. 00
0430 206- 00100 Structure Backfill (dass 1) 1, 589. 000 0. 000
CY 0. 000 0. 00

30. 00000 0. 000 0. 00
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PON: 17804-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FBR2873- 159 ESTI MATE NO 0003 10: 12: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

0435 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0440 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 26, 000. 00
26, 000. 00000 1. 000 26, 000. 00
0445 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0450 601- 03030 *Concrete Class D (Box Cul vert) 1, 073. 000 132. 700
cY 229.500 78, 489. 00
342. 00000 362. 200 123, 872. 40
0455 601-40301 Structural Concrete Coating 587. 000 0. 000
SF 0. 000 0. 00
3. 80000 0. 000 0. 00
0460 602- 00000 *Rei nforcing Steel 36, 595. 000 0. 000
LB 6, 988. 380 5,450. 94
0. 78000 6, 988. 380 5,450. 94
0460 MATERI AL ALLOWANCE Rei nforcing St eel 8, 408. 000
LB -6, 988. 381 -2,935.12
0. 42000 1, 419. 619 596. 24
0465 602- 00020 *Rei nforcing Steel (Epoxy Coated) 199, 495. 000 37,322. 000
LB 49, 285. 300 46, 328. 18
0. 94000 86, 607. 300 81, 410. 86
0466 900- 00006 Added Item (Dol lar)/ Stockpile for Epoxy Steel 24, 603. 660 24, 603. 660
DOL -24,603. 660 -24,603. 66
1. 00000 0. 000 0. 00
0470 603-01180 18 Inch Reinforced Concrete Pipe 110. 000 0. 000
LF 0. 000 0. 00

54. 00000 0. 000 0. 00
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PON: 17804-BI D ESTI MATE RUN 11/ 14/ 2011
PRQIECT: FBR2873- 159 ESTI MATE NO 0003 10: 12: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

0475 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00

CAT 0350 CURRENT AMI  $ 778,458.86 $ 142,940.34 $ 263, 739. 44
CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0480 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 105. 00000 1. 000 11, 105. 00
0485 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 105. 00000 1. 000 11, 105. 00
0490 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 950. 00000 1. 000 1, 950. 00
CAT 0450 CURRENT AMI  $ 24,160. 00 $ 0.00$ 24,160. 00

PRQJIECT TOTAL CURRENT AMI $ 1,871,950.01$ 233,827.14 % 494, 706. 34



